

MEETING AGENDA

DATE	9/1/15					
MEETING INFORM	IATION					
MEETING DATE	Tuesday 9/8/15	MEETING TIME	6:00 PM – 8:00 PM			
MEETING NAME	Core Committee Meeting #2	MEETING LOCATION	PDC High School			
PROJECT NAME Prairie Du Chien School District – prereferendum planning						
FEH#	2015315	prereferendam planin	9			

ATTENDEES	NAME	ORGANIZATION	PHONE	EMAIL		
	Kevin Eipperle	FEH	563-583-4900	kevine@fehdesign.com		
	Gary Schulte	FEH	563-583-4900	garys@fehdesign.com		
	Emily Hilgendorf	FEH	563-583-4900	emilyh@fehdesign.com		
	Drew Johnson	Superintendent	608-412-0965	johnsondr@pdc.k12.wi.us		
	Christine Panka	Board President	608-326-1070	pankach@pdc.k12.wi.us		
	Core Committee Members					
DISTRIBUTION	Core Planning Committee and Design Team					
PURPOSE	Review Goals for Success, review scope, process steps and schedule					
DISCUSSION	1) Introduction	s				

2) Review agenda and today's goals

3) Review Goals for Success

a) High level goals from which to define success for the project

4) Review of scope and process

- a) Refine scope & process
 - i) Facility Condition Assessment
 - (1) Would like add the roof inspection reports
 - (2) Will do a ten year facilities budget summary
 - ii) Space Needs Evaluation
 - (1) Review BA Kennedy
 - (2) Review Bluff View
 - (3) Need more input on High School
 - iii) Public Input & ATF
 - (1) The Advisory Task Force will be the foundation for public driven planning and evaluation. How is recruiting going?
 - (2) All meeting agendas have been developed



- iv) Public Design Workshop
 - (1) Agenda developed for Oct 7 & 8
- v) Community Survey future step
 - (1) Submit the survey after the charrette so that information and feedback can be shared with the public
- vi) Informational Campaign
 - (1) Find influential community members from the advisory task force/core committee for the informational campaign steering committee leadership
- vii) Funding strategies
 - (1) It is always easier to pass a referendum when there is outside funding that has been secured. FEH can assist with identifying sources to submit on.
 - (2) Any specific funding sources to discuss now during public meetings?
- viii) Referendum Campaign
 - (1) April 5, 2016 vote
- b) Potential Partners
 - i) 3M
 - ii) Cabela's
 - iii) Parks and Rec Department

5) Refine the public Advisory Task Force

- a) Provide FEH an update copy with contact information for emailing minutes and agendas
- b) Do we need to add any more ATF members

6) Review Schedule and Timeline

- a) The referendum must be officially submitted to be on the April 5th ballot 70 days prior to the vote (January 23th 2016)
- b) See attached revised timeline for dates of upcoming meetings
- c) Plans for meeting #3 at 8:00 PM following ATF #2

7) Next meeting agenda, assignments, date & time

- a) ATF #1 September 15, 6:00 PM
- b) CPC #3 Oct. 1, 8:00 PM (following ATF #2 Oct 1, 6:00 PM)